
Three phases of OhioISP Implementation - Statewide

Target completion
Fall 2021

Test OhioISP online system
(DODD has notified testers)

•	 Internal and external testing
•	 Testing transmission of third-party 

vendor applications to DODD’s 
online system

Target completion
Fall 2022

Plan and prepare for the onboarding and 
implementation phase

•	 Develop a plan to prepare for the 
implementation of OhioISP

•	 Complete DODD’s “Onboarding 
OhioISP Online Survey” by August 
15, 2021

•	 Complete OhioISP Training Parts 1-3
•	 Practice with the OhioISP Paper 

Version

Target completion
Fall 2023

•	 May begin during Fall 2021
•	 Must begin by Fall 2022
•	 Must have all assessments and plans 

in OhioISP by Fall 2023

•	 Complete all assessments and plans 
using the OhioISP online system* 
following the required process

•	 Team members provide feedback on 
OhioISP

* Either directly into DODD's free online system 
or via third-party vendor transmission

Across all phases, incorporate support and assistance provided by DODD:
•	 Use toolbox resources and FAQ at https://dodd.ohio.gov/ohioisp 
•	 Attend regional support events to build confidence, competence, and connections
•	 OhioISP Online Support (DODD IT or third-party vendor, as appropriate)
•	 Submit questions to ohioisp@dodd.ohio.gov 

https://dodd.ohio.gov/ohioisp
http://ohioisp@dodd.ohio.gov

